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Key points
•	 This chapter provides an indicative staging and 

implementation framework for the Master Plan

•	 Sydney Airport works closely with airlines and other 
stakeholders to discuss the timing and priority of 
investments 

•	 Major development plans are then required for 
designated major developments.  Such development 
proposals are the subject of further community 
consultation, environmental assessment and 
ministerial approval

•	 Implementation of the development plan is expected 
to be realised in a staged manner taking into account:
-	 Actual and forecast passenger and aircraft 

demand 
-	 Compliance with safety standards
-	 Airline/stakeholder needs and investment 

consultation
-	 Staging of infrastructure delivery
-	 Continuity of airport operations during 

construction
-	 Asset life and utilisation 
-	 Regulatory planning approvals

The Master Plan outlines 
Sydney Airport’s development 
plan for the staged 
development of Sydney Airport 
for the period to 2033.  

15.1	� Indicative staging and 
implementation framework

This Master Plan provides a 20 year strategic planning 
framework for the future development of Sydney 
Airport. It demonstrates the necessary flexibility to 
ensure that future aviation industry trends, changing 
customer needs and demands are appropriately met 
through the provision of new or enhanced infrastructure 
in a timely manner.

The development plan outlined in this Master Plan 
represents the proposed development program, 
which is expected to be realised in a staged manner. 
These developments are largely triggered as a result 
of increased passenger and aircraft demand, airline 
customer needs and the proposed development of 
the two integrated international, domestic and regional 
terminal precincts.

Major development plans are also required for 
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designated major airport developments, the triggers for 
which are set out in the Airports Act. Such development 
proposals are the subject of further airline and 
community consultation, environmental assessment 
and ministerial approval.  The development of the airport 
will continue to be refined and prioritised in response 
to changing market conditions and customer priorities 
which may impact timing.

The following implementation plan is a high level 
indicative summary of the potential phasing associated 
with this Master Plan. The actual timing of each of the 
proposed developments will depend on the realisation 
of the demand triggers, Sydney Airport’s assessment 
of forecast market conditions, commercial discussions 
with stakeholders, the carrying out of any necessary 
environmental assessments, internal and external 
approval processes, and the outcome of stakeholder 
consultation processes. 

The proposed implementation plan is not a commitment 
that any particular project will be undertaken. The 
developments listed in this section may take place 
before or after the time periods indicated, consistent 
with this Master Plan.

Some of these projects are also consistent with the 
current approved Master Plan 2009. As such, planning 
for them commenced in 2012 and it is anticipated 
that preliminary draft major development plans will be 
released for public comment in due course.

First five year period

It is anticipated that the following projects or works may 
commence in the first five year period:

Ground transport

•	 Development of a landside bridge across Alexandra 
Canal to access the Northern Airport precinct. 
Redevelopment of part of the northern precinct for 
uses such as vehicle storage, logistics and aviation 
support

•	 Staged development of Terminal 1 (T1) precinct 
road augmentation, car parking and ground 
transport facilities

•	 Staged development of Terminal 1/Terminal 2 
(T2/T3) precinct road augmentation and ground 
transport works. Including reconfiguration and 
widening of existing roads and development of 
new roads and intersections at entries/exits to the 
precinct

•	 Public bus facilities and additional multi-storey car 
parking capacity within the T2/T3 precinct

•	 Staged development of sections of the airside 
transfer corridor and facilities to improve 
connectivity between the T1 and T2/T3 terminal 
precincts

Aprons and airfield

•	 Development of a high intensity approach lighting 
systems and associated infrastructure for Runways 
16R and 34L to support low visibility CATII 
operations

•	 Apron expansion and associated taxiway works 
for aircraft parking in the South West, South East 
and North West Sectors of the airport to meet 
aircraft parking demand and provide contingency/
staging parking to implement development works 
throughout the airport

 •	 Extension and reconfiguration of taxiway sections in 
the South East Sectors to facilitate improved aircraft 
operation to T2 and turboprop aircraft intersection 
departures   

•	 Staged demolition of the current aircraft 
maintenance and engineering facilities in the 
existing Jet Base and the staged development of 
taxiways, aprons and associated infrastructure to 
facilitate international operations in the North East 
Sector north of T3

•	 Reconfiguration of the T2 apron to facilitate 
additional contact gates

•	 Staged reconfiguration of the T1 Pier C apron to 
facilitate the introduction of domestic and regional 
operations

Terminals

•	 Development of additional Code F aircraft 
contact gates and expansion of the terminal to 
accommodate additional gate lounge capacity at T1

•	 Augmentation of T1 for passenger processing 
facilities and amenities to improve capacity, 
efficiency and customer service.  This includes 
implementation of passenger self-service 
technology and may include augmentation of 
facilities such as check-in, security screening, 
baggage reclaims, secondary line and primary line 
reconfiguration and expansion of the outbound 
baggage handling system

•	 Augmentation of T2 for passenger processing 
facilities and amenities to improve capacity, 
efficiency and customer service.  This may include 
such items such as check-in, security screening, 
outbound baggage handling, bus gates, baggage 
reclaim and retail

•	 Development of additional gate lounges to 
complement the additional T2 contact gates

•	 Staged development of a western terminal link 
terminals T2 and T3

•	 Staged development of T1 Pier C to integrate 
processing of domestic and regional aircraft 
and passengers in the North West Sector. 
Includes reconfiguration of aircraft gates, apron, 
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•	 Apron expansion and associated taxiway works 
for aircraft parking in the North East, North West 
and South East Sector of the airport to facilitate 
international Code E and F aircraft operations in the 
North East Sector and meet apron demand

Terminals

•	 Completion of proposed development of T1 to 
facilitate and integrate processing of domestic 
and regional aircraft and passengers. Continued 
augmentation of T1 for passenger processing 
facilities and amenities to improve capacity, 
efficiency and customer service

•	 Completion of the new international terminal and 
pier expansion and modification of T3 to facilitate 
processing of international aircraft and passengers

•	 Completion of a western terminal link between 
terminals T2 and T3 to facilitate passengers and 
aircraft contact gates

Other

•	 A mix of aviation support and commercial 
developments such as aircraft maintenance and 
engineering facilities, freight, fuel, multi-storey 
car parking modules, hotel accommodation, office 
developments and other commercial facilities are 
proposed in various sectors of the airport

•	 Staged replacement of any displaced vehicle 
storage, rental car and aviation support facilities in 
the South East Sector

•	 Continued staged relocation of business and 
general aviation facilities to the South East Sector

Third five year period

The following projects are anticipated to commence 
within the third five year period, dependent on the 
realisation of traffic demand and other factors:

Ground transport

•	 Staged development of ground access in the T1 
and T2/T3 terminal precincts to improve the level of 
service and capacity. This includes development of 
multi-storey car parks to minimise at-grade traffic 
circulation and further airside transfer corridor 
improvements

•	 Development of road and ground transport 
improvements to the North East and South East 
Sectors of the airport, including improved entry and 
exits as well as landside connections between the 
South East Sectors

Aprons and airfield

•	 Staged development and reconfiguration of aprons 
east of T2 to facilitate future terminal and pier 
development in the T2/T3 precinct

development of dual taxilanes and terminal 
processing and amenities

•	 Staged development of the new international 
terminal and associated pier north of T3 to integrate 
processing of international aircraft and passengers 
in the North East Sector. Includes additional aircraft 
contact gates, apron, dual taxilanes and terminal 
processing facilities and amenities

Other

•	 Development of new Qantas maintenance and 
engineering hangars and engine run facility on the 
northern perimeter of the North East Sector

•	 Staged relocation of some general and corporate 
aviation facilities to the South East Sector

•	 A mix of aviation support and commercial 
developments such as aircraft maintenance and 
engineering facilities, freight, fuel, multi-storey 
car parking modules, hotel accommodation, office 
developments and other commercial facilities are 
proposed in various sectors of the airport.  These 
developments include developments by Sydney 
Airport and other stakeholders

Second five year period

The timing of development beyond the initial five year 
period is of course more indicative and subject to specific 
demand triggers being reached and a range of other 
factors including commercial agreements and changes 
in the airline industry. Further, the Airports Act provides 
for the final Master Plan to remain in force for five years. 
Consequently, the Master Plan will again be reviewed and 
updated in 2019.  The following projects are anticipated to 
commence within the second five year period:

Ground transport

•	 Continued T2/T3 precinct augmentation of road, 
ground access and car parking facilities

•	 Continued T1 precinct augmentation of road, ground 
access and car park facilities

•	 Augmentation of pedestrian paths to facilitate 
improved access between the ground transport 
facilities and terminals and complement the ground 
transport developments

•	 Staged development of sections of the airside 
transfer corridor and facilities to improve connectivity 
between the T1 and T2/T3 terminal precincts

Aprons and airfield

•	 Staged modification of Taxiways B & C to the 
east of Runway 16R/34L to facilitate larger aircraft 
operations, including the staged modification in 
the South East Sector of taxiway bridges and the 
southern extension of Taxiway B to the end of 
Runway 16R/34L
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Terminals

•	 Staged development of T1 Pier D to the south of 
existing Pier C to facilitate increased passenger 
and aircraft contact gate growth in domestic and 
regional operations 

•	 Staged development of the T2 expansion to the 
east including the proposed development of Piers 
C and D with swing gate capability to facilitate 
additional common use aircraft contact parking for 
international, domestic and regional aircraft

•	 Development of an eastern terminal link between 
the new international terminal and T2 Pier C to 
facilitate passengers and baggage

Other

•	 Staged development of the South East Sector 
facilities

•	 A mix of aviation support and commercial 
developments including such things as aircraft 
maintenance and engineering facilities, freight, 
fuel, multi-storey car parking modules, hotel 
accommodation, office developments and other 
commercial facilities in various sectors of the airport

•	 Additional expansion of the South East Sector 
aircraft parking positions to meet aircraft parking 
demand, provide staging areas for other works, 
contingency bays and parking for business and 
general aviation users 

•	 Development of new taxiways to improve airport 
operations and improved connectivity to remote 
aircraft parking positions

Terminals

•	 Augmentation of T1 and T2/T3 terminal facilities to 
improve passenger processing and amenity

•	 Augmentation of T2 to provide additional passenger 
facilities and provide additional Code E aircraft 
operations

Other

•	 Development of associated infrastructure to support 
the new Airservices Australia facilities

•	 Continued relocation of business and general 
aviation facilities to the South East Sector

•	 A mix of aviation support and commercial 
developments including such things as maintenance 
and engineering facilities, freight, fuel, multi-storey 
car parking modules, hotel accommodation, office 
developments and other commercial facilities in 
various sectors of the airport

Fourth five year period

Indicative projects for the final five year period include 
the following:

Ground transport

•	 Continued staged development of ground access 
projects in the T1 and T2/T3 terminal precincts to 
improve level of service and capacity. This includes 
staged development of multi-storey car parks to 
minimise at-grade traffic circulation

•	 Staged development of improved passenger 
circulation paths within the T1 and T2/T3 precincts 
to complement ground transport improvements/
developments

Aprons and airfield

•	 Development of new taxiways to support terminal 
and apron developments and improve airport 
operations, including improved connectivity to 
aircraft parking positions

•	 Development of new rapid exit taxiways

•	 Development of parallel taxiways in the North East 
Sector to support operations of the T2 terminal 
expansion and facilitate improved airfield efficiency

•	 New taxiways to support Runway 16L/34R to 
facilitate improved aircraft circulation and efficiency 
for smaller aircraft operations


